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United States Environmental Protection Agency 
Region V 

POLLUTION REPORT 

Date: Tuesday, November 04, 2003 
From: Michael Harris 

Subject: Lennon Wallpaper 
210 S. Boulder Ave., Joliet, IL 
Latitude: 41.5208053 
Longitude: -88.0604952 

EPA Region 5 Records Ctr. 

379662 

POLREP No.: 
Reporting Period: 
Start Date: 
Mob Date: 
Demob Date: 
Completion Date: 
CERCLIS ID #: 
RCRIS ID #: 

8 

8/11/2003 
8/11/2003 

Site #: 
D.O. #: 
Response Authority: 
Response Type: 
NPL Status: 
Incident Category: 

ILD984799759 Contract # 

B5W1 

CERCLA 
Time-Critical 
Non NPL 
Removal Action 

Site Description 
The Lennon Wallpaper site is located at 807 4th Ave. in Joliet, Will County, Illinois. The site 
consists of 7 parcels of land occupying approximately 12 acres. Site removal activities are being 
conducted on Parcel 5. Parcel 5 is bordered on the north by a wetland, on the west by railroad 
tracks, on the south by Grant Avenue (vacated), and on the east by Preston Place (vacated). 

Parcel 5 of the Lermon Wallpaper site contains and estimated 1,500 to 3,000 cubic yards of lead 
contaminated soil. The contaminated soil is located in a low lying wet area located on Parcel 
5. The soil was contaminated by waste paints or pigments coming from the Lennon Wallpaper 
facility formerly located next to the property. Parcel 5 is located near a wetland and residential 
area and is unsecure to both human and animal populations and shows evidence of trespassing. 

Site characterizations and inspections conducted by the Illinois Environmental Protection Agency 
(lEPA) in 1990, 1992, 1995, and 2000 showed elevated levels of lead. Site assessments conducted 
on Parcel 5 in 2001 and 2002 by START and the U.S. EPA demonstrated elevated levels of lead, 
with the highest total lead concentration being 10,900 milligrams per kilogram (mg/kg) and the 
highest toxicity characteristic leaching procedure (TCLP) lead concentration being 100 milligrams 
per liter (mg/L). The screening level for total lead is 750 mg/kg and the regulatory limit for TCLP 
lead is 5.0 mg/L 

Current Activities 

On October 20, 2003, ERRS continued to load-out treated soil for disposal off site. Excavation of 
the treated staging area in grids Al, A2, Bl, and B2 began. The grids will be excavated to two feet 
bgs. ERRS used a water truck to wet down roads leading to the site and used a Bobcat with street 
sweeping equipment to clean the roads. START continued to collect perimeter air samples. A 
total of five air samples including one duplicate sample was collected for lead analysis. 

On October 21 2003, ERRS continued to load-out treated soil for disposal off site. Excavation of 
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the treated staging area continued. ERRS continued to use a water truck and a Bobcat with street 
sweeping equipment to clean the roads. START continued to collect perimeter air samples. A 
total of five air samples including one duplicate sample was collected for lead analysis. 

On October 22, 2003, ERRS continued to load-out treated soil for disposal off site. Excavation of 
the treated staging area continued. ERRS continued to use a water truck and a Bobcat with street 
sweeping equipment to clean the roads. START continued to collect perimeter air samples. A 
total of five air samples including one duplicate sample was collected for lead 
analysis. Backfilling of the excavated grids on the south end of the site began. ERRS spread one 
foot of clay over the excavated grids. 

On October 23, 2003, ERRS continued to load-out treated soil for disposal off site. Excavafion of 
the treated staging area was completed. ERRS continued to use a water truck and a Bobcat with 
street sweeping equipment to clean the roads. START continued to collect perimeter air 
samples. A total of five air samples including one duplicate sample was collected for lead 
analysis. Backfilling of the excavated grids on the south end of the site was completed. ERRS 
began scraping off one foot of top fill placed by site owner in the north half of grids A4 and B4 and 
the south half of grids A3 and B3. These are the final areas of Parcel 5 that require treatment. 

On October 24, 2003, there was no site activity. Site acfivity will resume on November 3, 2003, 
after OSC training. 

Planned Removal Actions 
The removal action for the Lennon Wallpaper site consists of excavation, treatment, and disposal 
of lead contaminated soil on the Parcel 5 property. 

Next Steps 
Continue excavation and treatment of lead contaminated soil 
Confinue load out and disposal of lead contaminated soil 
Begin Backfilling with clay 

Key Issues 
None 

www.epaosc.org/lennon 
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